


~~SECRET~~



CONFIDENTIAL

25X1

Registered - Return Receipt Requested



25X1

Attention: 

25X1

Subject : Change Order No. 12  
Task Order No. 3  
Contract No. DD-113

*30 June 1961*

Gentlemen:

The subject task order expired as of 1 February 1961.

Information received by this office indicates that the work contemplated could not be completed by this date due to necessary further testing of the prototype which has been submitted by you.

In consideration of the foregoing, the completion date of Task Order No. 3 is hereby extended to and including 30 June 1961.

The total estimated cost of the subject task order is not affected by this extension of time.

Very truly yours,



25X1

Contracting Officer

By \_\_\_\_\_  
Duly Authorized Representative



25X1

008632

|            |     |          |              |     |        |
|------------|-----|----------|--------------|-----|--------|
| DOC        | 72  | REV DATE | 22 June 1961 | BY  | 057497 |
| ORIG COMP  | 056 | QTY      | 56           |     | 01     |
| ORIG CLASS | 5   | PAGES    | 2            | REV | 0      |
| JOB#       | 22  | NEXT REV | 2010         |     |        |

CONFIDENTIAL

## CLEARANCE MEMORANDUM

CONFIDENTIAL

DATE

Feb 21, 1961

Change Order No. 12

Work Order No.

Task Order No. 3

Contract No. RD-113

Contractor:

25X1

Requested by:

*Contractor's letter dated 2/9/61*

New Expiration Date:

*30 June 1961*

25X1

Previous Expiration Date:

*1 February 1961*

Concurrence:

Technical Office:

TSD/AOD By:

Date:

*2/21/61*

By:

*Phone*

REASON FOR EXTENSION:

*additional testing of the prototype  
is being performed by TSD - the delay is not  
the fault of the Contractor.*

Fiscal Year

funds are available for expenditure through

Requisition No.

Dated

No increase in funds is required by the instant change order. The undersigned recommends signature of attached Change Order No. .

25X1

CONTRACT ADMINISTRATOR

Distribution:

Orig - File

CONFIDENTIAL